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January 10, 2002

Ms. Priya Ganguli
Regional Water Quality Control Board
San Francisco Bay Region
1414 Clay Street, Suite 1400
Oakland, CA  94612

Subject: Rhodia Martinez Facility –Addendum to the Feasibility Study and
Conceptual Remedial Action Plan
Martinez, California

Dear Ms. Ganguli:

On behalf of Rhodia, Inc., URS is pleased to submit the attached Addendum to the
Feasibility Study and Conceptual Remedial Action Plan (RAP) for the Rhodia, Inc. Site
located in Martinez, California.  As requested in your November 5, 2001 letter, this
document includes further screening and evaluation of remedial action alternatives selected
as preferred alternatives in the Feasibility Study prepared by URS and submitted to the
RWQCB in March 2001.  Additionally, this document provides for the selection of one
preferred alternative and includes the Conceptual Remedial Action Plan (RAP) for the
preferred alternative.

Also, as requested in your November 5, 2001 letter, we are including the Interested Party and
Permit Status Report in this letter below. Rhodia has contemplated the need for permits and
authorization under local, state, and federal requirements for the implementation of the
preferred alternative: Alternative 7b – Modified (Re-Alignment and Capping of the Existing
Slough). The following agencies and interested parties have been contacted regarding their
requirements and schedule:

Permits

• SF Bay Conservation and Development Commission (BCDC)

• Army Corps of Engineers (ACOE)

• City of Martinez

• California State Lands Commission

Endangered/Sensitive Species; Habitat Conservation

• US Fish and Wildlife Services

• Department of Fish and Game
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Land Access

• California State Lands Commission

• Shore Terminals

• Kinder Morgan

Upstream Impacts

• Contra Costa Mosquito and Vector Control District / McNabney Marsh Advisory
Committee

• Contra Costa County Flood Control District

• Mt. View Sanitary District

SF Bay Conservation and Development Commission

Last date of contact: Telephone conversation with Michelle Burt-Levison on
November 1, 2001.

Primary contact and
information:

Bob Batha
Michelle Burt-Levison
State of California
SF Bay Conservation and Development Commission
50 California Street, Suite 2600
San Francisco, CA 94111
Michelle (415) 352-3659, (415) 352-3606 fax
Michellel@bcdc.ca.gov

Documentation of current
interactions:

During several meetings with Bob Batha, Steve McAddam,
Michelle Burt-Levison, URS has presented the project in
conceptual form. Meetings included the participation of ACOE
contact Bob Smith, Fish and Game contact Mike Rugg, and
Rhodia coordinator Anthony Koo. Michelle Levison and Bob
Batha provided additional guidance regarding new dredging
policies and jurisdiction for the project area. URS understands
that the dredged material may be placed in the portions of the
project that are not within BCDC jurisdiction, or if habitat is not
being created (e.g., levee structures). We understand that the main
concern of the BCDC is to demonstrate that the wetlands impacts
are minimized by design, and will be mitigated in as short a time
frame as possible. BCDC requested a comparison of habitat
impacts for the two preferred alternatives (and two variations of
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those alternatives) to demonstrate that the preferred alternative is
the least damaging to habitat.

Army Corps Of Engineers (ACOE)

Last date of contact: Telephone conversation with Bob Smith on November 26, 2001.

Primary contact
information:

Bob Smith
Biologist
333 Market Street
SF, CA 94105-2197
(415) 977-8450
RSmith@spd.usace.army.mil

Documentation of current
interactions:

Mr. Bob Smith of the ACOE was contacted on November 26,
2001 via telephone in order to set up a meeting regarding the
permit application and the CEQA compliance activities. He stated
that the first available meeting time would be after January 1,
2002.  URS is planning the week of Jan. 14, 2002 pending
confirmation with Mr. Smith.

In our meeting in August with the BCDC, Mr. Smith stated that
the project would require an Individual Permit under Section 404,
as opposed to a nation-wide permit, which will require additional
studies to meet the requirements under Section 404.

During the August meeting, Mr. Smith indicated that the Army
Corps permit would take approximately four (4) months,
depending upon the response from the US Fish and Wildlife
Service (USFWS). In the more recent phone conversation, Mr.
Smith indicated that the USFWS is no longer capable of
responding in a timely manner due to workload and staffing
issues. Mr. Smith indicated that he would be able to review the
permit and biological assessment as soon as January, but doubted
that the USFWS could respond as quickly, stating that the
USFWS was not able to meet their statutory 90 day review
period. USFWS is routinely exceeding 135 days or more, per Mr.
Smith.
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State of California, Department of Fish and Game, Region 3

Last date of contact: Telephone conversation with Mike Rugg in September 2001.

Primary contact
information:

Michael Rugg
Water Quality Biologist
7329 Silverado Trail
Napa, CA 94599
(707) 944-5523
mrugg@dfg.ca.gov

Documentation of current
interactions:

Mr. Rugg has been involved in supporting the permitting process
with the BCDC and ACOE, and has extensive experience in the
Peyton Slough project area. Mr. Rugg has stated his support for
the New Alignment Alternative, as preferred over other
alternatives presented in the FS, based on the flexibility afforded
by this alternative such as dredging without potential cap
disturbance, enhanced habitat value, and reopening of the tide
gates to allow tidal influence into McNabney Marsh.

In addition, Mr. Rugg urged the project team to consult with
USFWS in order to confirm their support for the project. In
addition, Mr. Rugg indicated that the Department of Fish and
Game will not require a permit from Rhodia, but will provide
consultation, as needed to ACOE and BCDC.

California State Lands Commission

Last date of contact: Telephone conversation with Nanci Smith on November 1, 2001

Primary contact
information:

Nanci Smith
State Lands Commission
Division of Land Management
100 Howe Avenue, Suite 100-South
Sacramento, CA 95825-8202
Tel: 916-574-1862
Fax: 916-574-1925
smithn@slc.ca.gov

Documentation of current
interactions:

Access to the State Lands’ property for site investigation has been
granted to Rhodia.

Ms. Smith has indicated to Rhodia that the State Lands
Commission intends to cooperate with Rhodia in this remediation
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effort.  Ms. Smith has indicated a permit application will be
needed and has provided the necessary application forms to
Rhodia.

Shore Terminals, LLC

Last date of contact: Telephone conversation with Richard Brandes on October 17,
2001.

Primary contact
information:

Richard Brandes
Shore Terminals LLC
2801 Waterfront Road
Martinez, Ca 94553
Tel: (925) 228-3227
Fax: (925) 228-5617
Rich_brandes@stservices.net

Documentation of current
interactions:

Access to the Shore Terminal’s property for monitoring wells
installation and sampling has been granted to Rhodia.

 A letter of intent has been prepared and Rhodia plans to
negotiate the transfer in the near future.

Contra Costa Mosquito and Vector Control District (CCMVCD) / McNabney Marsh
Advisory Committee/ Mt. View Sanitary District
Last date of contact: Telephone conversation with Karl Malamud-Roam on November

8, 2001. Discussions in September 2001 with Members of the
McNabney Marsh Advisory Committee

Primary contact and
information:

Karl Malamud-Roam
Contra Costa Mosquito and Vector Control District
155 Mason Circle
Concord, CA 94520
(925) 685-9301 x107
kmr@ccmvcd.net

Documentation of current
interactions:

CCMVCD had agreed, via message from Mr. Mike Rugg, to
consider taking Lead Agency status for the Peyton Slough
project. Discussions with the CCMVCD included technical
information regarding the Slough operations, availability of
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drawings and models of the Slough, design drawings of the
existing tide gate, and the general history of the Slough. URS
technical staff routinely discuss with Mr. Malamud-Roam
regarding the project hydrodynamics, tide gate operations, and
previous CCMVCD projects. CCMVCD has been collaborative
with Rhodia and URS, and supportive of the new alignment
project.

With respect to the CEQA Lead Agency role, CCCMVCD legal
counsel provided an opinion that questioned the appropriateness
of CCMVCD serving as CEQA Lead Agency. . The results of the
analysis indicated that the RWQCB, rather than the CCMVCD,
would be the most appropriate agency to take the lead position
under CEQA.

URS had contacted Mr. William Travis of the McNabney Marsh
Advisory Committee in order to discuss the overall project plan.
Mr. Travis showed interest in the project and requested continued
information as the permitting of the project advances.

Kinder Morgan

Last date of contact: Meeting with David Cornman on 1/8/02

Primary contact
information:

David Cornman
Director, Project Permitting
Kinder Morgan
1100 Town & Country Road
Orange, CA 92868
Tel: 714-560-4914
Fax: 714-560-6528
Email: cornmand@kindermorgan.com

Documentation of current
interactions:

Rhodia met with Kinder Morgan to discuss Kinder Morgan’s plan
for installing a petroleum pipeline at or close to the project area.
Issues regarding contaminated soil and groundwater that may
impact the pipeline project were discussed and disclosed to
Kinder Morgan.
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If you have any questions regarding the content of this report or need any additional
information to facilitate your review, please call Tony Koo at (412) 433-5913, or Chris Vais
of URS at (510) 874-3164.

Sincerely,

Lois Autié Christopher L. Vais
Senior Project Engineer Senior Project Manager
URS Corporation URS Corporation


